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Genesee Viaduct Schedule

• 6 Intersections
• August through October 2018
• Working North to South 

• Regents Road
• Eastgate Mall
• Executive Drive
• La Jolla Village Drive, Esplanade Court, & UTC Transit Ctr



Genesee Avenue Viaduct Staging 
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• 6 days of closures tentatively starting August 17, 2018
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Genesee Avenue Viaduct Staging 
Eastgate Mall

• 6 days of closures tentatively starting September 7, 2018
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Genesee Avenue Viaduct Staging 
Executive Drive

• 6 days of closures tentatively starting September 14, 2018
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Genesee Avenue Viaduct Staging 
La Jolla Village Drive, Esplanade Ct & UTC Transit Ctr

• 8 days of closures tentatively starting October 5, 2018
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For More Information

Web page
www.sandag.org/midcoast

email
midcoast@sandag.org

Phone
(619) 595‐5620


