

The list below shows planned closures and detours as part of highway, rail, bike, pedestrian, and lagoon improvement projects. Detour signs will be placed, as needed, to assist motorists through closures. Please note, these closures are subject to change.


### Week of January 24

#### HIGHWAY

- **I-5 Traffic Shift** – In late January, Build NCC highway construction crews will shift all Interstate 5 (I-5) travel lanes toward the center median – **four lanes in both the northbound and southbound directions** – between **Manchester Avenue and Birmingham Drive in Encinitas**. Preparatory overnight work for the traffic shifts will begin Tuesday, January 26, to relocate concrete barriers.

Crews anticipate striping the new travel lanes according to the schedule below\*:

- **Wednesday, January 27 (9 p.m. – 5 a.m.) – Northbound I-5**
  - New northbound I-5 travel lanes opened to motorists on Thursday, January 28, at 5 a.m.
- **Monday, February 1, or Tuesday, February 2 (9 p.m. – 5 a.m.) – Southbound I-5**
  - New southbound I-5 travel lanes opened to motorists on Tuesday, February 2, or Wednesday, February 3, at 5 a.m.



Continued on next page.



- Residents and motorists should expect intermittent nighttime construction noise, lane closures, and ramp closures along **I-5** between **Lomas Santa Fe Drive** in Solana Beach and **Palomar Airport Road** in Carlsbad from Sunday, January 24, through Thursday, January 28, from 9 p.m. – 5 a.m. for concrete barrier (k-rail) repositioning, vegetation removal, freeway lane striping, concrete paving, drainage installation, and maintenance.
- Residents and motorists should expect intermittent nighttime construction noise, lane closures, and ramp closures along **Manchester Avenue** at **I-5** from Sunday, January 24, through Thursday, January 28, from 9 p.m. – 5 a.m. for bridge foundation, bridge column, and falsework construction, and vegetation removal.
- Residents and motorists should expect intermittent daytime construction noise, flagging operations, and reduced lane widths along **Manchester Avenue** at **I-5** from Monday, January 25, through Friday, January 29, from 7 a.m. – 5 p.m. for bridge foundation, bridge column, and falsework construction.
- Residents and businesses should expect intermittent daytime construction noise along **I-5** between **Lomas Santa Fe Drive** in Solana Beach and **Palomar Airport Road** in Carlsbad from Monday, January 25, through Friday, January 29, from 7 a.m. – 5 p.m. for roadway excavation, earthwork hauling and placement, embankment construction, roadway demolition, roadway paving, barrier rail installation, median irrigation and planting installation, and drainage, electrical, and irrigation installation.

### LAGOON/BIKE/PEDESTRIAN

- Residents and businesses along **N. Rios Avenue** in Solana Beach and **Manchester Avenue** in Encinitas can expect an increase in vehicle and equipment traffic as well as general vehicle noise and back-up alarms from Monday, January 25, through Friday, January 29, from 7 a.m. – 5 p.m. for transport and hauling of dirt, equipment, plants, and other materials to and from the San Elijo Lagoon.
- To view current San Elijo Lagoon trail closures please visit [thenaturecollective.org/trails](http://thenaturecollective.org/trails). For information on the San Elijo Lagoon Restoration project, please visit [thenaturecollective.org/project/san-elijo-lagoon-restoration](http://thenaturecollective.org/project/san-elijo-lagoon-restoration).

Sign up for project updates at [KeepSanDiegoMoving.com/BuildNCC](http://KeepSanDiegoMoving.com/BuildNCC),  
or text **BuildNCC** to **313131** to receive construction alerts. For questions, please call **844-NCC-0050**.