


The list below shows planned closures and detours as part of highway, rail, bike, pedestrian, and lagoon improvement projects. Detour signs will be placed, as needed, to assist motorists through closures. Please note, these closures are subject to change.

Week of July 5

HIGHWAY

- **I-5 Weekend Ramp Closure** – The northbound I-5 on-ramp from Encinitas Boulevard will be **CLOSED** to all motorists on **Friday, July 10, at 9 p.m., and will reopen on Monday, July 13, at 5 a.m.**, for ramp realignment work. Motorists will be detoured around this closure with signage and traffic controls in place.

Please see below for the ramp closure detour route:



Continued on next page.



- Residents and motorists should expect intermittent nighttime construction noise, lane closures, and ramp closures along **I-5** between **Lomas Santa Fe Drive** and **Palomar Airport Road** from Sunday, July 5, through Thursday, July 9, from 7:30 p.m. – 5 a.m. for concrete barrier (k-rail) repositioning and lane striping to shift I-5 Carpool/HOV Lane construction operations from the median to the outside shoulders, roadway excavation, earthwork hauling and placement, and maintenance.
- Residents and motorists should expect intermittent nighttime construction noise, lane closures, and ramp closures along **Manchester Avenue**, **Encinitas Boulevard**, and **Santa Fe Drive** at **I-5** from Sunday, July 5, through Thursday, July 9, from 7:30 p.m. – 5 a.m. for bridge foundation, road, and bike/pedestrian work.
- Residents and motorists should expect intermittent daytime construction noise, flagging operations, and reduced lane widths along **Manchester Avenue**, **Encinitas Boulevard**, and **Santa Fe Drive** at **I-5** from Monday, July 6, through Friday, July 10, from 7 a.m. – 5 p.m. for bridge foundation, road, and bike/pedestrian work.
- Residents and businesses should expect intermittent daytime construction noise along **I-5** between **Lomas Santa Fe Drive** in Solana Beach and **Palomar Airport Road** in Carlsbad from Monday, July 6, through Friday, July 10, from 7 a.m. – 5 p.m. for concrete barrier formation and paving within the median, planting in the median, earthwork hauling and placement, drainage installation, and vegetation clearing and removal in the outside freeway shoulders.

LAGOON/BIKE/PEDESTRIAN

- Residents and businesses along **N. Rios Avenue** in Solana Beach and **Manchester Avenue** in Encinitas can expect an increase in vehicle and equipment traffic as well as general vehicle noise and back-up alarms from Monday, July 6, through Friday, July 10, from 7 a.m. – 5 p.m. for transport and hauling of dirt, equipment, plants, and other materials to and from the San Elijo Lagoon.
- To view current San Elijo Lagoon trail closures please visit thenaturecollective.org/trails. For information on the San Elijo Lagoon Restoration project, please visit thenaturecollective.org/project/san-elijo-lagoon-restoration.

Sign up for project updates at KeepSanDiegoMoving.com/BuildNCC,
or text **BuildNCC** to **313131** to receive construction alerts. For questions, please call **844-NCC-0050**.