


MID-COAST TROLLEY



CONSTRUCTION SCHEDULE

MID-COAST CORRIDOR TRANSIT PROJECT

Construction Activity	2016												2017												2018												2019												2020												2021											
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
Early Utilities	EARLY UTILITIES																																																																							
LRT Construction													LRT Construction																																																											
Retaining Walls													RETAINING WALLS																																																											
Viaducts													VIADUCTS (I-5 to UTC)																																																											
Stations																									STATIONS																																															
Track																									TRACK																																															
Systems																																					SYSTEMS																																			
Testing & Startup																																																	TESTING & STARTUP																							

- Construction hours generally M-F, 7 a.m.– 5 p.m.
- Night and weekend work where needed
- Right-of-way acquisition in process
- Traffic Management Plans
- Noise/dust mitigation



GENESEE AVENUE SCHEDULE



	2016												2017												2018												2019												2020												2021											
MONTH	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
UNDERGROUND UTILITIES	UNDERGROUND																																																																							
WIDENING													WIDENING																																																											
VIADUCT																									VIADUCT																																															
TRACK AND SYSTEMS																																					TRACK AND SYSTEMS																																			



MID-COAST TROLLEY

NOBEL DRIVE



VA MEDICAL CENTER



PEPPER CANYON



STATION RENDERINGS

VOIGT DRIVE



EXECUTIVE DRIVE



UTC TRANSIT CENTER

